Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Week of:

Monday, February 27, 2017

Generated 2/24/2017 10:12:35 AM

Line Days Job Code Phase Serial Description
Number
Group: Carpenter
6 Fl | AGS  Construction 10484 Fabricate two crates
7 WT | | AGS  Construction 10489 Miscellaneous work @ Bldg 911
8 | LEReC Construction 899 Anchor transmitter and barriers
9 M | | LEReC Construction 10483 Modify platform 1002
10 | ATF2  Construction 379 Build UED enclosure
13 1T | | FES  Construction 10474 Install awnings
14 W | | UED  Construction 891 Relocate fire extinguisher
Group: Survey
20 WTF| | eRHIC Construction 10495 Measure permanent magnets for Steve
Brooks
21 | | CAD  Construction 10445 Stony Brook
23 TWT | | ATF2  Construction 160129 Survey ATF components
24 | | ATR  Construction 1884 Survey ATR
25 | IRCMS  Construction 160219 Survey ACC coil and support
28 M || ‘ LEReC Construction 889 Beam stands
30 MW F| | NSLS  Construction 1 NSLS-II Survey
32 MW | | CEC  Construction 914 Survey dump quads
Group: Electrician
39 || ‘ LEReC Construction 161212 Install new circuit for 704GHz amp
40 | |oT \ RHIC  Construction 151115 UEB provide UPS power for PLC in 930
41 | |OT| RHIC Construction 151207 Mechanical area provide 120V/20A
receptacle for Net-4 1005
42 | |OT| AGS Construction 160424 Laser room Net provide 120 volt quad
box in rack 912
43 TWTF| | RHIC  Construction 170209 Install a small Sub Pnl ML in 1002B from
1002A
44 TWTF| | ‘ CAD  Construction 160923 Generators and cranes PM's
45 M || ‘ RHIC  Construction 170214 RHIC vertical out cove lighting 1B
46 MTWTF| | AGS  Construction 161120 Col-L20 restore tempory feeds to replace
MMC 1M44 in 912
47 | |OT| RHIC Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007
48 M || LEReC Construction 170110 AGS dual cont for 2.1GHz amplifier
49 | AGS  Construction 160807 Provide power for relocating Cooling
tower / pumps / fan / etc.
50 M || LEReC Construction 161207 Install heaters in 1002 gate area
51 TWTF| | LEReC Construction 161107 Install tray for 704MHz system 1002B
52 M | | STAR  Maintenance 10477 Hook up power STAR Cooling tower fan

motor

Issue Date  Originator Hours
2/17/2017 Folz

2/17/2017 Folz

12/23/2016 Phillips 14
2/13/2017 Phillips 8
9/9/2016 Folz 90
2/3/2017 Folz

12/16/2016 Folz

2/17/2017 Folz 40
1/6/2017 Folz 144
1/29/2016 Folz 662
10/2/2015 Phillips 443
2/19/2016 Folz 282

12/16/2016 Phillips 168
2/6/2009 Folz 3549
1/27/2017 Phillips

2/24/2017 Phillips

1/27/2017 Folz

1/27/2017 Folz

1/27/2017 Folz

2/24/2017 Folz

9/23/2016 Folz 784
2/24/2017 Folz

1/13/2017 Folz 268
12/2/2016 Folz 40
2/3/2017 Phillips 8
1/6/2017 Folz 32

12/16/2016 Phillips 40
1/13/2017 Phillips 100

2/24/2017 Folz
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Serial Description

Number

Line Days Phase

Group: Electrician

53 || LEReC
54 M || ATR

Construction 161212 Power feed for 704MHz system

Maintenance 10427 Relamp ATR tunnel

55 M | | STAR  Maintenance 10496 Repair cooling fan
56 W | | ‘ LEReC Construction 11439 Disconnect D/S cleanroom
Group: Rigging
60 T | | RHIC  Maintenance 11602 Move motor / install
61 T | | SPHX  Construction 10500 Move cable 926 to 912
62 TWTF| | FES Construction 161021 Cleanup 912 /974
63 WT | | SPHX  Construction 883 Assemble magnet steel
64 | | SPHX  Construction 884 Steel inside door 16 4 pcs / clean up
65 M | | CEC  Construction 917 Beam dump shielding

66 M | LEReC Construction 11441 Transport beam elements 902-1002

67 TW | | LEReC Construction 11440 ERL beam dump shielding / roof

68 | ] AGS  Construction 8919 Assist AGS

69 W | | FES  Construction 11328 Bring equipment to trailer

70 | PHNX Dismantle 11426 Main magnet south removal

71 M || STAR  Maintenance 11429 Install STAR tower motor

72 T | AGS  Construction 10473 Move oven

73 T | FES  Construction 941 Survey intermodels

74 | FES  Construction 10426 Load scrap

75 Fl | FES  Maintenance 8152014 PM's cranes and generators
Group: Mechanical Tech

87 M | CEC  Construction 918 Beam dump shielding

89 || CEC

Construction 10434 Assemble 704 waveguide

90 | NSRL  Miscellaneous 7410 Locate NSRL spares
91 MTWTF| | SPHX  Construction 11155 Magnet base
93 TF| | FES  Dismantle 10447 Dismantle magnets for storage
94 U SPHX  Construction 11601 Fabricate 4 brackets
95 M | NSRL  Construction 10456 Repair leak power supply for RQ9
96 || EBIS  Construction 1671 Wind coils
97  TWTF| | ‘ LEReC Construction 10376 Install coax/waveguide
98 M || ATR  Maintenance 11599 Water mat alarm UTH2
99 | RHIC  Construction 10405 Air manifold
Group: Electronic Services
102 M | |oT ‘ ATR  Maintenance 11599 Water mat alarm UTH-2

Generated 2/24/2017 10:12:35 AM

Week of:

Monday, February 27, 2017

Issue Date

2/17/2017
12/9/2016
2/24/2017
2/17/2017

2/24/2017
2/24/2017
10/14/2016
12/9/2016
12/9/2016
2/24/2017
2/24/2017
2/24/2017
12/6/2013
2/24/2017
1/13/2017
1/20/2017
2/13/2017
2/24/2017
12/2/2016
8/15/2014

2/3/2017
12/16/2016
10/14/2016

4/22/2016
1/6/2017
2/24/2017
1/20/2017
3/11/2016
12/23/2016
2/24/2017
11/4/2016

2/24/2017

Originator  Hours
Phillips
Phillips 18
Folz
Phillips
Folz
Phillips
Folz 328
Phillips 88
Phillips 12
Phillips
Phillips
Phillips
Folz 302
Folz
Phillips 72
Folz 36
Folz
Folz
Folz
Folz 538
Phillips
Phillips 144
Pearson
Phillips 722
Folz 16
Phillips
Pearson
Folz 228
Phillips 344
Phillips
Folz
Phillips
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Number
Group: Electronic Services
103 | | AGS  Maintenance 10372 Assist Water Group
105 T | |OT| ATR Construction 10470 Build spare PC boards for UQ5, UQ12
106 W | | NSRL  Construction 10497 Check wiring CO2 system
107 M || ‘ CAD  Maintenance 11600 Maintenance day support
108 F| |oT FES  Construction 10481 FPGA research
109 T | |OT| ATR Construction 10485 Miscellaneous work on UQ5 & UQ12
1170 W | | CAD  Construction 10499 Check circuit boards
112 | UED  Construction 10411 Devise/ implement scheme for UED alarm
notification
116 TF| | ‘ FES  Maintenance 11171 Schedule program mods
117 WT | |OT CAD Construction 1816 Assist RF group (shift and OT)
Group: Water Systems
129 MTWTF| | ‘ AGS Maintenance 170106 Watch
133 M || STAR  Maintenance 170110 STAR tower fan motor #2
134 M || RHIC  Maintenance 170203 Maintenance day
135 TW | | ‘ LEReC Construction 170209 Install motor at 1002
138 WTF| | AGS Maintenance 170202 AIR compressor monitoring
139 W | | RHIC  Maintenance 161222 1004 VFD set up and wiring
140 TWTF| | AGS  Maintenance 161208 Dl resin
141 TF| | AGS  Construction 161012 LINAC RF pump repair

Maintenance 170112 2.1Ghz manifolds and hosing

142 M | CEC
143 M [
144 TWTF|

145 T |

147 | AGS

Aluminum dump water
NSRL MM PCV repair
Multipole pump

Maintenance 161001 911 CHW clean-up
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Week of:

Monday, February 27, 2017

Issue Date

9/23/2016

2/3/2017
2/24/2017
2/24/2017
2/13/2017
2/17/2017
2/24/2017
11/4/2016

5/6/2016
10/9/2015

1/13/2017
1/20/2017
2/24/2017
2/24/2017
2/17/2017
12/16/2016
12/9/2016
10/21/2016
1/20/2017
2/17/2017
2/17/2017
2/17/2017
9/30/2016

Originator  Hours
Folz 40
Phillips 32
Pearson
Folz
Folz
Phillips 24
Folz
Folz 8
Folz 131
Folz 884
Scaduto 32
Scaduto 32
Scaduto
Scaduto
Scaduto 16
Scaduto 80
Scaduto 64
Scaduto 48
Scaduto 32

16
Scaduto 28
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